

2022 Construction Work Schedule - District 7

updated March 25, 2022

↔ Detour(s) Active Construction Construction Complete IDIQ NCC

Hwy(s)	Location	Work Being Done	Project Manager	Construction Engineer/Supervisor Contractor	County	SP	Letting Date	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
4	410' S of 2 nd Ave SW to Birch St, Trimont	construct ped/bike trail, sidewalk, ADA	Glen Coudron 507-327-6232		Martin	4602-30	06-14-22								
14 ↔	Nicollet to New Ulm [website] 2-year project 2022-2023	4-lane expansion, new interchanges, replace bridges, lighting, ITS, ADA	Zak Tess 507-317-8168	Todd Kjolstad 507-381-0307 Hoffman Construction	Nicollet	5202-58	12-01-21								13
14	at CSAH 56, Eagle Lake [website]	grading, bituminous and concrete surfacing, lighting; construct RCUT	Tyler Mandler 507-405-4363	Jared DeMaster 507-317-6288 Dalton O'Brien 507-720-2745 Dirt Merchant, Inc.	Blue Earth	0702-131	03-25-22		16	30					
14 ↔	Sanborn to Springfield [website]	cold in-place recycling, mill & overlay, lighting, signal, ADA improvements	Robert Jones 507-304-6198	Bob Williams 507-831-8026 Dan Franta (Bolton & Menk) 507-327-2540 Duininck Inc	Brown	0803-44	01-28-22		2		29				
14	.8 mi N of CSAH 37 near New Ulm [website]	rehabilitate roadside parking area	Andrea Weber 651-403-3746	Todd Kjolstad 507-381-0307 Environmental Associates Inc	Nicollet	5202-60	08-19-21	1					23		
15 ↔	Madelia to Hwy 60/15 interchange [website] 2-year project 2022-2023	concrete overlay, lighting, rehab 5 bridges; 2022: working on EB lanes; 2023: WB lanes	Peter Engelmeyer 507-327-4951	Bob Williams 507-831-8026 Dan Franta (Bolton & Menk) 507-327-2540 Hoffman Construction	Watonwan	8304-118	01-28-22	16							
15 ↔	Madelia to Watonwan/Brown County line [website]	medium mill & overlay, rehab 2 bridges	Peter Engelmeyer 507-327-4951	Bob Williams 507-831-8026 Dan Franta (Bolton & Menk) 507-327-2540	Watonwan	8305-32	05-20-22				15				15
19 ↔	200' E of Pleasant Ave to 300' W of CR 57, E of Winthrop [website]	replace bridge (box culvert), improve storm sewer, remove guardrail at the box culvert	Peter Engelmeyer 507-327-4951	Ben Sandoz (D8) 320-441-9111 Ashwill Companies	Sibley	7205-114	01-28-22					29		14	
19 ↔	Henderson to railroad bridge [website]	adjust vertical profile, ITS	Matt Young 507-317-7855	Jared DeMaster 507-317-6288 Dalton O'Brien 507-720-2745	Le Sueur	4004-134	04-28-22								
19	Henderson to railroad bridge	tree clearing	Matt Young 507-317-7855	Pride Cleanup	Le Sueur	4004-136	NCC								
21 ↔	TH 99 to TH 13 [website]	medium mill & overlay	Mat Thibert 507-381-0393	Brett Paasch 507-720-2067 Bolton & Menk supervising	Rice	6605-38	05-20-22					22		8	
60	near 24 th St, Windom	construct right turn lane [local let]	Mat Thibert 507-381-0393		Cottonwood	1703-88	NCC								
60	Windom	construct 1 st St right-in/right-out, signing, restriping	Mat Thibert 507-381-0393		Cottonwood	1703-90	NCC			1					
86 ↔	from 9 th Ave S to .1 mi N of Funk Ave, Lakefield [website]	grading, bituminous surfacing, ADA	Peter Engelmeyer 507-327-4951	Robert Sneller 507-831-8033 R & R Excavating Inc	Jackson	3208-19	02-25-22	18							18
90	Sherburn to Fairmont, EB [website]	mill & overlay, lighting	Peter Engelmeyer 507-327-4951	Robert Sneller 507-831-8033 Ulland Brothers Inc	Martin	4680-132	12-03-21		9					1	
90	Rest Area, Jackson	pavements, ADA, lighting	Robert Jones 507-304-6198	Bob Williams 507-831-8026 Midwest Contracting LLC		3280-136	06-04-21								
90 ↔	South Dakota to Beaver Creek [website]	concrete overlay	Tyler Mandler 507-405-4363	Robert Sneller 507-831-8033	Rock	6780-124	03-25-22								
169	Blue Earth to Elmore [website]	mill & bituminous overlay, drainage, lighting	Matt Young 507-317-7855	Adrian Anderson 507-508-0194 Ulland Brothers Inc	Faribault	2207-118	02-25-22	25							
169	exit ramp to Lookout Dr, SB, North Mankato	emergency bridge repair	Robert Jones 507-304-6198	Andrew Lawver 507-380-1705 S.M. Hentges & Sons Inc	Nicollet	5212-38			2	4					
169	1 mi N of N jct TH 22 to jct CR 76, SB	replace 2 bridges, replace culvert, resurface segment of old Hwy 169	Mat Thibert 507-381-0393	Adrian Anderson 507-508-0194 S.M. Hentges & Sons Inc	Nicollet	5209-80	10-22-21				5		30		

2022 Construction Work Schedule - District 7

updated March 25, 2022

↔ Detour(s) Active Construction Construction Complete ❖ IDIQ ◆ NCC

Hwy(s)	Location	Work Being Done	Project Manager	Construction Engineer/Supervisor Contractor	County	SP	Letting Date	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
263 ↔	from CR 125 (Clark St, Ceylon) to N ramps of I-90 [website]	reclaim, pave shoulders, lighting, utilities in Ceylon, new guardrail at a bridge, ADA	Forrest Hasty 507-508-4018	Bob Williams 507-831-8026 Central Specialties, Inc.	Martin	4609-17	03-25-22			1			15		
14, 22 169	various locations in Mankato and North Mankato	traffic management system	Nick Ollrich 507-317-6953	Adrian Anderson 507-508-0194 Premier Electrical Corporation	Blue Earth Nicollet	8827-319	08-27-21	16						1	
999	various locations districtwide	intersection and interchange lighting	Nick Ollrich 507-317-6953	Dalton O’Brien 507-720-2745 Minnesota Signal LLC	*various	8827-335	02-25-22		2				30		
999	various locations districtwide	sign replacements	Scott Thompson 507-316-9326	Dalton O’Brien 507-720-2745 NTTK Inc	*various	8827-361	11-19-21	24				26			
999	various locations districtwide	seal coat	Tyler Mandler 507-405-4363	Matt Rottermond 507-317-9465	*various	8827-362	04-22-22								

South Central Region - MnDOT District 7

[Greg Ous](#), District Engineer: 507-304-6101

[Zak Tess](#), ADE Pre-construction/Program Delivery: 507-317-8168 [Roger Risser](#) @ 507-304-6102 or [Tori Nill](#) @ 507-327-7149, ADE Construction [Scott Morgan](#), ADE Maintenance: 507-327-6589

Mankato Construction Office

2151 Bassett Drive
Mankato, MN 56001-6888
507-304-6100

[Brett Paasch](#), Construction: 507-720-2067
[Charlie Kremer](#), Materials: 507-304-6185
[Andrew Lawver](#), Bridge: 507-380-1705
*currently vacant, Project Management

Windom Construction Office

180 South County Road 26
Windom, MN 56101-1868

[Bob Williams](#), Resident Engineer: 507-831-8026

District 7 Communications

*currently vacant
Public Affairs Coordinator
News Releases, media inquiries, Twitter, Facebook
507-304-6106

[Anne Wolff](#)
Public Engagement Coordinator
Back-up Public Affairs Coordinator
507-514-7175

511 Travel Information/Permit Restrictions

Website: [511mn.org](#)
[511 Permit Request Form](#) (under [Quick Links](#))

Any questions, contact:

- [Carrie Zempel](#): 507-304-6108
- [Doris Degenstein](#): 507-304-6107